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ESTIMATE RUN 11/12/2004

ESTIMATE SUMMARY 10:46:15

CONTID: C13393 ESTIMATE NO: 0023 PROG 2002

PCN: 13393-BID COFRS REPORTING CATEGORY: 4

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

S/O LARIMER CR 6 TO S/O SH 60 PERCENT TIME:

PROJECT NO: NH 2873-114

S/O LARIMER CR 6 TO S/O SH 60

NAME OF ROAD:

PROJECT COUNTIES: LARIMER

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 10/25/2004 DATE TIME STARTED 12/16/2002

7353 S. EAGLE STREET DATE LET 10/10/2002 DATE WORK BEGAN

DATE AWARDED 11/07/2002 DATE TIME STOPPED

DATE CONTRACT EXECUTED 11/25/2002 DATE ACCEPTED

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 12/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 32,129,737.74 PARTICIPATING $ $ 1,122,350.24

AWARD PROJECT AMT: 26,485,659.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-51,254.25

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,995.98

SECURITIES ENCUMBERED 4,995.98

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.80

433.5 TIME ALLOW:

ORIG TIME ALLOW:

750 WORK DAYS

WORK DAYS750

70.33%

9,532,663.46

1,122,350.24

1,071,095.99

1,071,095.99

$

$

$

$

22,597,074.28

0.00

22,597,074.28

468,899.72

23,065,974.00

-98,695.76

98,695.76

23,065,974.00

0.00

AMOUNT DUE 23,065,974.00 1,071,095.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,071,095.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

100,643.42000 1.000 100,643.42

201-00000

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.900

L S 0.000 0.00

29,722.89000 0.900 26,750.60

202-00000

0015 REMOVAL OF STRUCTURE 30.000 30.000

EACH 0.000 0.00

307.47000 30.000 9,224.10

202-00001

0020 REMOVAL OF TREE 113.000 108.000

EACH 0.000 0.00

99.82000 108.000 10,780.56

202-00010

0025 *REMOVAL OF PIPE 56.000 41.000

EACH 1.000 926.04

926.04000 42.000 38,893.68

202-00033

0030 REMOVAL OF BARRICADE 3.000 3.000

EACH 0.000 0.00

324.68000 3.000 974.04

202-00070

0035 *REMOVAL OF DELINEATOR 129.000 15.000

EACH 0.000 0.00

3.07000 15.000 46.05

202-00090

0040 REMOVAL OF CURB AND GUTTER 395.000 395.000

LF 0.000 0.00

6.34000 395.000 2,504.30

202-00203

0045 REMOVAL OF CONCRETE PAVEMENT 7,664.000 7,664.000

SY 0.000 0.00

5.47000 7,664.000 41,922.08

202-00210

0050 REMOVAL OF ASPHALT MAT 62,035.000 33,617.000

SY 2,946.000 8,543.40

2.90000 36,563.000 106,032.70

202-00220

0055 REMOVAL OF ASPHALT MAT (PLANING) 1,500.000 0.000

SY 0.000 0.00

4.49000 0.000 0.00

202-00240
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF PAVEMENT MARKING 23,900.000 3,193.000

SF 660.000 844.80

1.28000 3,853.000 4,931.84

202-00250

0065 REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

6,094.93000 2.000 12,189.86

202-00400

0070 *REMOVAL OF GROUND SIGN 42.000 24.000

EACH 0.000 0.00

46.03000 24.000 1,104.72

202-00810

0075 *REMOVAL OF SIGN PANEL 2.000 0.000

EACH 0.000 0.00

56.27000 0.000 0.00

202-00821

0080 *REMOVAL OF FENCE 12,172.000 3,582.000

LF 1,578.000 725.88

0.46000 5,160.000 2,373.60

202-01000

0081 REM GDRAIL TY 3 ADDED BY CO # 17 110.000 110.000

LF 0.000 0.00

2.37000 110.000 260.70

202-01130

0085 CLEAN CULVERT 12.000 0.000

EACH 0.000 0.00

731.21000 0.000 0.00

202-04002

0090 ABANDON WELL 2.000 2.000

EACH 0.000 0.00

697.26000 2.000 1,394.52

202-04100

0095 OBLITERATE OLD ROAD 1.000 0.000

L S 0.000 0.00

7,070.84000 0.000 0.00

202-07000

0100 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,461,900.000 1,354,412.000

CY 3,100.000 6,386.00

2.06000 1,357,512.000 2,796,474.72

203-00010

0105 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 32,434.000 30,766.000

CY 1,668.000 10,942.08

6.56000 32,434.000 212,767.04

203-00062
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0110 MUCK EXCAVATION 19,157.000 19,157.000

CY 0.000 0.00

4.58000 19,157.000 87,739.06

203-00100

0115 ROCK FILL (SPECIAL) 33,797.000 33,797.000

CY 0.000 0.00

21.19000 33,797.000 716,158.43

203-00510

0120 PROOF ROLLING 150.000 15.000

HOUR 2.500 219.03

87.61000 17.500 1,533.18

203-01100

0125 BLADING 80.000 28.500

HOUR 0.000 0.00

121.45000 28.500 3,461.33

203-01500

0130 BACKHOE 40.000 4.000

HOUR 0.000 0.00

112.99000 4.000 451.96

203-01510

0135 DOZING (LANDSCAPING) 87.000 87.000

HOUR 0.000 0.00

115.10000 87.000 10,013.70

203-01555

0140 *POTHOLING 190.000 148.500

HOUR 14.500 2,314.78

159.64000 163.000 26,021.32

203-01597

0145 STRUCTURE EXCAVATION 23,352.000 14,060.000

CY 0.000 0.00

5.15000 14,060.000 72,409.00

206-00000

0150 STRUCTURE BACKFILL (FLOW-FILL) 28.000 0.000

CY 0.000 0.00

56.63000 0.000 0.00

206-00065

0155 *STRUCTURE BACKFILL (CLASS 1) 6,763.400 6,763.400

CY 0.000 0.00

16.27000 6,763.400 110,040.52

206-00100

0160 STRUCTURE BACKFILL (CLASS 2) 546.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0165 FILTER MATERIAL (CLASS A) 584.890 584.890

CY 0.000 0.00

26.24000 584.890 15,347.51

206-00510

0170 TOPSOIL 64,500.000 26,628.000

CY 30,216.000 41,093.76

1.36000 56,844.000 77,307.84

207-00205

0175 STOCKPILE TOPSOIL 62,500.000 62,500.000

CY 0.000 0.00

1.03000 62,500.000 64,375.00

207-00210

0180 WETLAND TOPSOIL 1,800.000 1,594.000

CY 0.000 0.00

7.01000 1,594.000 11,173.94

207-00305

0185 STOCKPILE WETLAND TOPSOIL 3,800.000 2,761.000

CY 0.000 0.00

7.01000 2,761.000 19,354.61

207-00310

0190 *EROSION LOG 100.000 30.000

LF 0.000 0.00

5.21000 30.000 156.30

208-00005

0195 *EROSION BALES (WEED FREE) 3,450.000 733.000

EACH 24.000 263.76

10.99000 757.000 8,319.43

208-00011

0200 *SILT FENCE 54,554.000 54,332.000

LF 222.000 277.50

1.25000 54,554.000 68,192.50

208-00020

0205 CHECK DAM 127.000 18.000

EACH 0.000 0.00

174.77000 18.000 3,145.86

208-00040

0210 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.550

L S 0.000 0.00

13,718.06000 0.550 7,544.93

208-00100

0215 EROSION CONTROL SUPERVISOR 1.000 0.520

L S 0.060 446.39

7,439.91000 0.580 4,315.15

208-00200
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0220 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 14,500.000 9,237.000

GAL 0.000 0.00

0.42000 9,237.000 3,879.54

209-00600

0225 RESET STRUCTURE 7.000 0.000

EACH 0.000 0.00

729.70000 0.000 0.00

210-00001

0230 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 1.000

EACH 0.000 0.00

148.33000 1.000 148.33

210-00011

0235 *RESET MAILBOX STRUCTURE (TYPE 2) 9.000 0.000

EACH 0.000 0.00

173.91000 0.000 0.00

210-00012

0240 *RESET GROUND SIGN 6.000 6.000

EACH 0.000 0.00

127.87000 6.000 767.22

210-00810

0245 *RESET GATE 1.000 0.000

EACH 0.000 0.00

183.11000 0.000 0.00

210-01011

0250 ADJUST STRUCTURE 3.000 0.000

EACH 0.000 0.00

589.67000 0.000 0.00

210-04000

0255 ADJUST MANHOLE 10.000 0.000

EACH 0.000 0.00

220.10000 0.000 0.00

210-04010

0260 MODIFY INLET 1.000 0.000

EACH 0.000 0.00

1,286.93000 0.000 0.00

210-04020

0265 ADJUST VALVE BOX 30.000 0.000

EACH 0.000 0.00

189.77000 0.000 0.00

210-04050

0270 *SEEDING (NATIVE) 147.000 45.500

ACRE 0.000 0.00

357.02000 45.500 16,244.41

212-00006
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0275 *SEEDING (WETLANDS) 2.500 0.000

ACRE 0.000 0.00

869.53000 0.000 0.00

212-00028

0276 ADDED ITEM (ACRE)/ SEEDING (WETLAND) (SPECIAL) ADDRD 
BY MCR

2.500 2.500

ACRE 0.000 0.00

900.00000 2.500 2,250.00

900-00001

0280 *SOD 210.000 0.000

SF 0.000 0.00

2.02000 0.000 0.00

212-00050

0285 *MULCHING (WEED FREE HAY) 147.000 49.100

ACRE 0.000 0.00

301.78000 49.100 14,817.40

213-00002

0290 *MULCH TACKIFIER 22,050.000 7,825.000

LB 0.000 0.00

1.66000 7,825.000 12,989.50

213-00061

0295 *LANDSCAPE MAINTENANCE 1.000 0.400

L S 0.000 0.00

12,292.08000 0.400 4,916.83

214-00000

0300 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 670.000 670.000

EACH 0.000 0.00

23.02000 670.000 15,423.40

214-00350

0305 *PERENNIALS (2.25 INCH POT) 12,000.000 0.000

EACH 0.000 0.00

1.89000 0.000 0.00

214-00905

0306 ADDED ITEM (EACH)/ PERENNIALS (2.25" POT) (SPECIAL) 
ADDED BY MCR

12,000.000 12,000.000

EACH 0.000 0.00

1.95000 12,000.000 23,400.00

900-00007

0310 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,900.000 184.000

SY 0.000 0.00

1.64000 184.000 301.76

216-00041

0315 *HERBICIDE TREATMENT 50.000 27.000

HOUR 0.000 0.00

89.51000 27.000 2,416.77

217-00020
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0320 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.950

L S 0.000 0.00

23,016.95000 0.950 21,866.10

250-00010

0325 AGGREGATE BASE COURSE (CLASS 6) 78,000.000 61,353.000

CY 2,897.000 48,843.42

16.86000 64,250.000 1,083,255.00

304-06007

0330 *PERMEABLE AGGREGATE BASE COURSE 9,059.690 3,951.600

TON 5,108.090 146,295.70

28.64000 9,059.690 259,469.52

304-09020

0335 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 107.000 84.330

TON 0.000 0.00

102.30000 84.330 8,626.96

403-00720

0340 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 31,223.000 4,163.130

TON 6,927.710 240,945.75

34.78000 11,090.840 385,739.42

403-33841

0341 ADDED ITEM (TON)/ CMO # 11 HBP GYRATORY CHANGE 31,233.000 4,729.790

TON 0.000 0.00

0.55000 4,729.790 2,601.38

900-00024

0345 *CONCRETE PAVEMENT (6 INCH) 956.000 0.000

SY 0.000 0.00

36.83000 0.000 0.00

412-00600

0350 *CONCRETE PAVEMENT (7 INCH) 150.000 0.000

SY 0.000 0.00

40.92000 0.000 0.00

412-00700

0355 *CONCRETE PAVEMENT (10 INCH) 270,554.000 197,311.000

SY 0.000 0.00

19.70000 197,311.000 3,887,026.70

412-01000

0355 MATERIAL ALLOWANCE DOWEL BARS 56,279.997

SY 0.000 0.00

0.72808 56,279.997 40,976.34

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000

SY 0.000 0.00

0.45590 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN

PROJECT: NH 2873-114 ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 0.000

SY 0.000 0.00

0.45360 0.000 0.00

0355 MATERIAL ALLOWANCE # 57 AGGREGATE 133,168.391

SY 0.000 0.00

0.98770 133,168.391 131,530.42

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-5 48,481.469

SY 0.000 0.00

0.41147 48,481.469 19,948.67

0355 MATERIAL ALLOWANCE CONCR SAND, INV 0355-6 48,480.494

SY 0.000 0.00

0.12073 48,480.494 5,853.05

0357 CONC PVMT (10-1/2 IN) CMO16: LTS VECP 0.000 0.000

SY 0.000 0.00

20.45000 0.000 0.00

412-01050

0360 GEOTEXTILE (EROSION CONTROL) (CLASS A) 2,299.000 2,264.000

SY 0.000 0.00

2.19000 2,264.000 4,958.16

420-00100

0365 GEOTEXTILE (SEPARATOR) (CLASS A) 178,303.000 104,435.000

SY 0.000 0.00

0.65000 104,435.000 67,882.75

420-00130

0365 MATERIAL ALLOWANCE GEOTEXTILE (SEPARATOR)(CL.A) 6,638.960

SY 0.000 0.00

0.37500 6,638.960 2,489.61

0370 STEEL PILING (HP 10X57) 821.000 821.000

LF 0.000 0.00

23.34000 821.000 19,162.14

502-11057

0371 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 10X57) 43.000 43.000

LF 0.000 0.00

18.67000 43.000 802.81

900-00012

0375 STEEL PILING (HP 12X74) 4,762.000 4,762.000

LF 0.000 0.00

22.24000 4,762.000 105,906.88

502-11274
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PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0376 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74) 213.000 213.000

LF 0.000 0.00

17.79000 213.000 3,789.27

900-00012

0380 *DRILLED CAISSON (36 INCH) 148.000 0.000

LF 0.000 0.00

97.08000 0.000 0.00

503-00036

0385 RIPRAP (9 INCH) 897.000 897.000

CY 0.000 0.00

32.05000 897.000 28,748.85

506-00209

0390 RIPRAP (12 INCH) 379.000 0.000

CY 0.000 0.00

27.59000 0.000 0.00

506-00212

0395 STRUCTURAL STEEL 3,581.000 3,581.000

LB 0.000 0.00

1.34000 3,581.000 4,798.54

509-00000

0400 *CONCRETE CLASS B 76.000 67.500

CY 0.000 0.00

630.86000 67.500 42,583.05

601-01000

0405 CONCRETE CLASS B (MISCELLANEOUS) 198.000 170.460

CY 0.000 0.00

500.42000 170.460 85,301.59

601-01025

0410 *CONCRETE CLASS D (BOX CULVERT) 3,353.400 3,353.400

CY 0.000 0.00

221.16000 3,353.400 741,637.94

601-03030

0415 CONCRETE CLASS D (WALL) 115.800 12.000

CY 103.800 32,680.39

314.84000 115.800 36,458.47

601-03050

0420 *REINFORCING STEEL 689,637.000 541,003.000

LB 4,217.000 1,728.97

0.41000 545,220.000 223,540.20

602-00000

0425 *REINFORCING STEEL (EPOXY COATED) 234,500.000 209,345.000

LB 0.000 0.00

0.50000 209,345.000 104,672.50

602-00020
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0430 12 INCH REINFORCED CONCRETE PIPE 542.000 273.000

LF 0.000 0.00

29.68000 273.000 8,102.64

603-01120

0430 MATERIAL ALLOWANCE 12 " RCP 271.000

LF 0.000 0.00

9.00000 271.000 2,439.00

0435 15 INCH REINFORCED CONCRETE PIPE 10.000 8.000

LF 0.000 0.00

62.84000 8.000 502.72

603-01150

0440 18 INCH REINFORCED CONCRETE PIPE 3,941.000 3,662.000

LF 0.000 0.00

26.21000 3,662.000 95,981.02

603-01180

0440 MATERIAL ALLOWANCE 18" RCP 0.000

LF 0.000 0.00

9.20000 0.000 0.00

0442 ADDED ITEM (EACH)/ 18 INCH BUTTERFLY VALVE ADDED BY 
CMO23

1.000 1.000

EACH 0.000 0.00

2,415.00000 1.000 2,415.00

900-00007

0445 24 INCH REINFORCED CONCRETE PIPE 5,293.000 4,935.000

LF 0.000 0.00

31.07000 4,935.000 153,330.45

603-01240

0450 *30 INCH REINFORCED CONCRETE PIPE 1,631.000 1,583.000

LF 48.000 2,239.20

46.65000 1,631.000 76,086.15

603-01300

0450 MATERIAL ALLOWANCE 30" RCP 0.000

LF 0.000 0.00

17.20000 0.000 0.00

0455 36 INCH REINFORCED CONCRETE PIPE 2,822.000 2,822.000

LF 0.000 0.00

52.17000 2,822.000 147,223.74

603-01360

0455 MATERIAL ALLOWANCE 36" RCP 0.000

LF 0.000 0.00

24.60000 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0457 ADDED ITEM (EACH)/ REINFORCED CONCRETE PIPE TEE 36" X 
18", CMO23

1.000 1.000

EACH 0.000 0.00

920.00000 1.000 920.00

900-00007

0460 48 INCH REINFORCED CONCRETE PIPE 1,138.000 1,138.000

LF 0.000 0.00

76.40000 1,138.000 86,943.20

603-01480

0460 MATERIAL ALLOWANCE 48" RCP 0.000

LF 0.000 0.00

44.50000 0.000 0.00

0465 60 INCH REINFORCED CONCRETE PIPE 1,596.000 1,596.000

LF 0.000 0.00

122.04000 1,596.000 194,775.84

603-01600

0470 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 40.000 40.000

LF 0.000 0.00

81.14000 40.000 3,245.60

603-02300

0475 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 378.000 338.000

LF 0.000 0.00

79.89000 338.000 27,002.82

603-02360

0475 MATERIAL ALLOWANCE 45" X 29" RCP 6.000

LF 0.000 0.00

55.80000 6.000 334.80

0480 18 INCH REINFORCED CONCRETE END SECTION 52.000 33.000

EACH 0.000 0.00

411.72000 33.000 13,586.76

603-05018

0480 MATERIAL ALLOWANCE 18 " RCES 0.000

EACH 0.000 0.00

261.00000 0.000 0.00

0485 24 INCH REINFORCED CONCRETE END SECTION 45.000 40.000

EACH 0.000 0.00

466.18000 40.000 18,647.20

603-05024

0490 30 INCH REINFORCED CONCRETE END SECTION 14.000 12.000

EACH 2.000 1,104.10

552.05000 14.000 7,728.70

603-05030
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0490 MATERIAL ALLOWANCE 30" RCES 0.000

EACH 0.000 0.00

361.00000 0.000 0.00

0495 36 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

630.77000 6.000 3,784.62

603-05036

0500 48 INCH REINFORCED CONCRETE END SECTION 16.000 16.000

EACH 0.000 0.00

865.22000 16.000 13,843.52

603-05048

0500 MATERIAL ALLOWANCE 48" RCES 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0505 60 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,097.67000 1.000 1,097.67

603-05060

0510 38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 2.000

EACH 0.000 0.00

779.86000 2.000 1,559.72

603-05130

0515 45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000

EACH 0.000 0.00

1,005.27000 2.000 2,010.54

603-05136

0515 MATERIAL ALLOWANCE 45"X29" RCES 0.000

EACH 0.000 0.00

854.48000 0.000 0.00

0520 12 INCH PLASTIC PIPE 770.000 770.000

LF 0.000 0.00

34.28000 770.000 26,395.60

603-50012

0525 18 INCH PLASTIC PIPE 581.000 577.000

LF 0.000 0.00

56.56000 577.000 32,635.12

603-50018

0526 18 IN FLEXIBLE PIPE PIPE AT BRIDGE UTILITY CONDUIT 
ADDED BY CO #21.

1,016.000 1,016.000

LF 0.000 0.00

23.60000 1,016.000 23,977.60

603-61180
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0530 24 INCH PLASTIC PIPE 563.000 563.000

LF 0.000 0.00

88.25000 563.000 49,684.75

603-50024

0535 INLET TYPE C (5 FOOT) 17.000 14.000

EACH 0.000 0.00

2,140.78000 14.000 29,970.92

604-00305

0540 INLET TYPE C (10 FOOT) 1.000 1.000

EACH 0.000 0.00

2,493.49000 1.000 2,493.49

604-00310

0545 INLET TYPE D (5 FOOT) 2.000 1.000

EACH 0.000 0.00

2,520.38000 1.000 2,520.38

604-00505

0550 INLET TYPE D (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,882.05000 4.000 15,528.20

604-00510

0555 INLET TYPE D (15 FOOT) 2.000 2.000

EACH 0.000 0.00

5,249.09000 2.000 10,498.18

604-00515

0560 INLET TYPE 13 (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,127.70000 2.000 4,255.40

604-13005

0565 INLET TYPE R  L 5 (5 FOOT) 6.000 4.000

EACH 0.000 0.00

3,553.19000 4.000 14,212.76

604-19105

0570 INLET TYPE R  L 5 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,172.54000 1.000 4,172.54

604-19110

0575 INLET TYPE R  L 10 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

5,108.52000 0.000 0.00

604-19205

0580 MANHOLE SLAB BASE (5 FOOT) 9.000 7.000

EACH 0.000 0.00

1,755.80000 7.000 12,290.60

604-30005
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0585 MANHOLE SLAB BASE (10 FOOT) 12.000 12.000

EACH 0.000 0.00

2,187.93000 12.000 26,255.16

604-30010

0590 MANHOLE SLAB BASE (15 FOOT) 5.000 5.000

EACH 0.000 0.00

2,256.07000 5.000 11,280.35

604-30015

0595 MANHOLE T-BASE (10 FOOT) 6.000 6.000

EACH 0.000 0.00

2,975.43000 6.000 17,852.58

604-32010

0600 MANHOLE SPECIAL 3.000 2.000

EACH 0.000 0.00

1,475.13000 2.000 2,950.26

604-39000

0605 MANHOLE RING AND COVER 3.000 2.000

EACH 0.000 0.00

178.44000 2.000 356.88

604-50200

0610 6 INCH PERFORATED PIPE UNDERDRAIN 772.000 772.000

LF 0.000 0.00

3.63000 772.000 2,802.36

605-00060

0615 *VERTICAL DRAINAGE WICK 329,589.000 329,589.000

LF 0.000 0.00

0.49000 329,589.000 161,498.61

605-17000

0620 *STRIP DRAIN, HORIZONTAL 40,271.000 38,621.000

LF 0.000 0.00

1.53000 38,621.000 59,090.13

605-18000

0625 PIPE EDGE DRAIN 19,972.000 7,491.000

LF 3,119.000 29,568.12

9.48000 10,610.000 100,582.80

605-82100

0630 SUBSURFACE DRAIN OUTLET 1,804.000 394.000

LF 264.000 1,069.20

4.05000 658.000 2,664.90

605-84000

0635 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,238.000 725.000

LF 350.000 3,622.50

10.35000 1,075.000 11,126.25

606-00301
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0640 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

396.92000 0.000 0.00

606-01340

0645 *TRANSITION TYPE 3G 16.000 6.000

EACH 2.000 1,563.10

781.55000 8.000 6,252.40

606-01370

0650 *TRANSITION TYPE 3J 1.000 0.000

EACH 0.000 0.00

305.87000 0.000 0.00

606-01385

0655 *END ANCHORAGE TYPE 3K 1.000 0.000

EACH 0.000 0.00

732.45000 0.000 0.00

606-01390

0660 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

2,572.79000 0.000 0.00

606-01460

0665 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 19.000 6.000

EACH 2.000 2,297.60

1,148.80000 8.000 9,190.40

606-02001

0665 MATERIAL ALLOWANCE SRT COMPONENTS 13.000

EACH -2.000 -1,650.00

825.00000 11.000 9,075.00

0670 *END POST 63.000 0.000

EACH 8.000 737.36

92.17000 8.000 737.36

607-00005

0675 *CORNER AND LINE BRACE POST 72.000 14.000

EACH 14.000 1,914.08

136.72000 28.000 3,828.16

607-00010

0680 *FENCE BARBED WIRE WITH METAL POSTS 53,299.000 16,215.000

LF 0.000 0.00

0.91000 16,215.000 14,755.65

607-01000

0685 *FENCE COMBINATION WIRE WITH METAL POSTS 5,705.000 921.000

LF 0.000 0.00

1.40000 921.000 1,289.40

607-11200
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0690 *FENCE (PLASTIC) 15,035.000 345.000

LF 0.000 0.00

1.64000 345.000 565.80

607-11525

0695 *END POST (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

72.02000 4.000 288.08

607-52905

0700 *CORNER AND LINE BRACE POST (CHAIN LINK) 8.000 2.000

EACH 0.000 0.00

112.02000 2.000 224.04

607-52910

0705 *FENCE CHAIN LINK (72 INCH) 910.000 896.000

LF 0.000 0.00

9.10000 896.000 8,153.60

607-53172

0710 *20 FOOT GATE 9.000 0.000

EACH 0.000 0.00

235.28000 0.000 0.00

607-60120

0715 *16 FOOT GATE SINGLE (CHAIN LINK) 4.000 4.000

EACH 0.000 0.00

424.54000 4.000 1,698.16

607-60216

0720 *CONCRETE SIDEWALK 187.000 0.000

SY 0.000 0.00

30.69000 0.000 0.00

608-00000

0725 *CONCRETE CURB RAMP 234.000 0.000

SY 0.000 0.00

40.92000 0.000 0.00

608-00010

0730 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,145.000 0.000

LF 0.000 0.00

12.28000 0.000 0.00

609-21010

0735 *CURB AND GUTTER TYPE 2 (SECTION II-B) 3,070.000 0.000

LF 564.000 6,057.36

10.74000 564.000 6,057.36

609-21020

0740 *CURB AND GUTTER TYPE 2 (SECTION II-M) 1,464.000 0.000

LF 1,418.000 18,136.22

12.79000 1,418.000 18,136.22

609-21021
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0745 *GUTTER TYPE 2 (2 FOOT) 28.000 0.000

LF 0.000 0.00

10.23000 0.000 0.00

609-24002

0750 *GUTTER TYPE 2 (4 FOOT) 272.000 0.000

LF 0.000 0.00

18.41000 0.000 0.00

609-24004

0755 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 14,239.000 0.000

SF 0.000 0.00

4.09000 0.000 0.00

610-00020

0760 *DELINEATOR (TYPE I) 554.000 6.000

EACH 0.000 0.00

13.30000 6.000 79.80

612-00001

0765 *DELINEATOR (TYPE II) 270.000 0.000

EACH 0.000 0.00

14.32000 0.000 0.00

612-00002

0770 *DELINEATOR (TYPE III) 19.000 4.000

EACH 0.000 0.00

16.37000 4.000 65.48

612-00003

0775 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 16,015.000 14,085.000

LF 562.000 3,400.10

6.05000 14,647.000 88,614.35

613-01200

0775 MATERIAL ALLOWANCE 2" CONDUIT (PLASTIC) 1,930.008

LF -562.010 -265.78

0.47291 1,367.998 646.94

0780 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,041.000 3,909.000

LF 132.000 1,008.48

7.64000 4,041.000 30,873.24

613-01300

0780 MATERIAL ALLOWANCE 3" CONDUIT (PLASTIC) 0.010

LF 0.000 0.00

1.02786 0.010 0.01

0785 *LIGHT STANDARD STEEL (40 FOOT) 34.000 14.000

EACH 2.000 4,135.52

2,067.76000 16.000 33,084.16

613-32400
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0785 MATERIAL ALLOWANCE LIGHT STD (40 FT) 20.000

EACH -2.000 -2,640.00

1,320.00000 18.000 23,760.00

0790 *CONCRETE FOUNDATION PAD 34.000 8.000

EACH 20.000 9,600.60

480.03000 28.000 13,440.84

613-40000

0790 MATERIAL ALLOWANCE PRECAST FONDATION PAD 26.000

EACH -20.000 -5,500.00

275.00000 6.000 1,650.00

0795 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000

EACH 0.000 0.00

287.46000 0.000 0.00

613-70250

0795 MATERIAL ALLOWANCE LUMINAIRE (250 W) 8.000

EACH 0.000 0.00

200.50000 8.000 1,604.00

0800 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 34.000 0.000

EACH 0.000 0.00

269.49000 0.000 0.00

613-70400

0800 MATERIAL ALLOWANCE LUMINAIRE (400 W) 34.000

EACH 0.000 0.00

211.50000 34.000 7,191.00

0805 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 4.000 0.000

EACH 0.000 0.00

216.87000 0.000 0.00

613-72150

0805 MATERIAL ALLOWANCE LUMINAIRE (150 W) 0.000

EACH 0.000 0.00

146.50000 0.000 0.00

0810 *SIGN PANEL (CLASS I) 686.000 46.500

SF 0.000 0.00

12.28000 46.500 571.02

614-00011

0810 MATERIAL ALLOWANCE SIGN PANEL 0.000

SF 611.500 4,280.50

7.00000 611.500 4,280.50



CONTID: C13393 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0815 *SIGN PANEL (CLASS II) 715.000 0.000

SF 0.000 0.00

14.32000 0.000 0.00

614-00012

0815 MATERIAL ALLOWANCE SIGN PANEL 0.000

SF 712.770 7,769.19

10.90000 712.770 7,769.19

0820 *SIGN PANEL (CLASS III) 372.000 9.000

SF 0.000 0.00

17.39000 9.000 156.51

614-00013

0820 MATERIAL ALLOWANCE SIGN PANEL 0.000

SF 389.000 4,415.15

11.35000 389.000 4,415.15

0825 *SIGN PANEL (CLASS III) (INSTALL ONLY) 80.000 0.000

SF 0.000 0.00

9.21000 0.000 0.00

614-00028

0830 *STEEL SIGN POST (W 6X12) 89.000 0.000

LF 0.000 0.00

32.74000 0.000 0.00

614-00612

0835 *STEEL SIGN POST (2 INCH ROUND) 929.000 11.000

LF 0.000 0.00

12.28000 11.000 135.08

614-01502

0835 MATERIAL ALLOWANCE 2" STEEL POST 0.000

LF 885.000 2,805.45

3.17000 885.000 2,805.45

0840 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 1,239.000 35.500

LF 0.000 0.00

18.41000 35.500 653.55

614-01582

0840 MATERIAL ALLOWANCE 2.5" STEEL POSTS 0.000

LF 1,175.999 18,402.04

15.64800 1,175.999 18,402.03

0845 *CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 0.000 0.00

613.79000 0.000 0.00

614-03001
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0850 *PEDESTRIAN SIGNAL FACE (16) 16.000 0.000

EACH 0.000 0.00

528.98000 0.000 0.00

614-70117

0850 MATERIAL ALLOWANCE PED SIG FACE (16) 16.000

EACH 0.000 0.00

330.00000 16.000 5,280.00

0855 *TRAFFIC SIGNAL FACE (12-12-12) 29.000 0.000

EACH 0.000 0.00

812.15000 0.000 0.00

614-70336

0855 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 29.000

EACH 0.000 0.00

565.00000 29.000 16,385.00

0860 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,317.16000 0.000 0.00

614-70560

0860 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 2.000

EACH 0.000 0.00

985.00000 2.000 1,970.00

0865 *FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

6,387.46000 0.000 0.00

614-72866

0865 MATERIAL ALLOWANCE FIRE PREEMPT PARTS 0.000

EACH 2.000 8,336.00

4,168.00000 2.000 8,336.00

0870 *INTERSECTION DETECTION SYSTEM (CAMERA) 8.000 0.000

EACH 0.000 0.00

5,433.26000 0.000 0.00

614-72886

0870 MATERIAL ALLOWANCE INTERSECTION DETECTION CAMERA 8.000

EACH 0.000 0.00

4,275.00000 8.000 34,200.00

0875 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

16.000 0.000

EACH 0.000 0.00

1,154.11000 0.000 0.00

614-72889
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0875 MATERIAL ALLOWANCE DETECT (MICRO) 16.000

EACH 0.000 0.00

462.50000 16.000 7,400.00

0880 *FLASHING BEACON 8.000 0.000

EACH 8.000 12,090.56

1,511.32000 8.000 12,090.56

614-80000

0880 MATERIAL ALLOWANCE FLASHING BEACON 8.000

EACH -8.000 -1,600.00

200.00000 0.000 0.00

0885 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000

EACH 1.000 14,532.19

14,532.19000 1.000 14,532.19

614-81135

0885 MATERIAL ALLOWANCE SIG-LIGHT POLE (35') 1.000

EACH -1.000 -10,362.45

10,362.45000 0.000 0.00

0890 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000

EACH 1.000 17,930.19

17,930.19000 1.000 17,930.19

614-81145

0890 MATERIAL ALLOWANCE SIG-LIGHT POLE (45') 3.000

EACH -1.000 -13,476.75

13,476.75000 2.000 26,953.50

0895 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000

EACH 2.000 36,440.60

18,220.30000 2.000 36,440.60

614-81155

0895 MATERIAL ALLOWANCE SIG-LIGHT POLE (55') 4.000

EACH -2.000 -27,484.80

13,742.40000 2.000 27,484.80

0896 SPREAD SPECTRUM RADIO ADDED BY MCR LINE # 4 0.000 0.000

EACH 0.000 0.00

5,353.82000 0.000 0.00

614-86002

0896 MATERIAL ALLOWANCE SPECTRUM RADIO 0.000

EACH 2.000 6,333.00

3,166.50000 2.000 6,333.00
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0900 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 0.000

EACH 0.000 0.00

21,996.47000 0.000 0.00

614-86240

0900 MATERIAL ALLOWANCE CONTROLLER (TY 170) 2.000

EACH 0.000 0.00

18,145.00000 2.000 36,290.00

0905 EMBANKMENT PROTECTOR TYPE 5 2.000 0.000

EACH 0.000 0.00

343.37000 0.000 0.00

615-00050

0910 15 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

961.66000 1.000 961.66

615-21506

0915 18 INCH SLIDE HEADGATE (6 FOOT FRAME) 3.000 3.000

EACH 0.000 0.00

1,262.89000 3.000 3,788.67

615-21806

0920 24 INCH SLIDE HEADGATE (6 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

1,612.53000 1.000 1,612.53

615-22406

0925 PARSHALL MEASURING FLUME 3.000 3.000

EACH 0.000 0.00

7,873.72000 3.000 23,621.16

615-50000

0930 24 INCH CULVERT PIPE (COMPLETE IN PLACE) 330.000 0.000

LF 0.000 0.00

28.07000 0.000 0.00

617-04024

0935 12 INCH GATE VALVE 2.000 2.000

EACH 0.000 0.00

1,540.81000 2.000 3,081.62

619-75096

0940 *DETOUR PAVEMENT 7,000.000 3,428.000

SY 0.000 0.00

18.53000 3,428.000 63,520.84

621-00450

0945 6 INCH CULVERT PIPE (CR 5) 935.000 0.000

LF 0.000 0.00

12.03000 0.000 0.00

624-15006
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0950 *CONSTRUCTION SURVEYING 1.000 0.870

L S 0.020 4,242.28

212,114.02000 0.890 188,781.48

625-00000

0951 *ADDED ITEM (HOUR)/ CONSTRUCTION SURVEYING, ADDITIONAL
HOURS

151.000 128.500

HOUR 22.500 2,250.00

100.00000 151.000 15,100.00

900-00010

0955 SETTLEMENT INSTRUMENTATION 1.000 1.000

L S 0.000 0.00

37,866.84000 1.000 37,866.84

625-00015

0960 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,774,814.91000 1.000 1,774,814.91

626-00000

0965 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.000 0.00

63,378.65000 0.500 31,689.33

626-01000

0970 *PAVEMENT MARKING PAINT 322.000 299.000

GAL 23.000 823.40

35.80000 322.000 11,527.60

627-00001

0975 *EPOXY PAVEMENT MARKING 1,099.000 0.000

GAL 0.000 0.00

76.72000 0.000 0.00

627-00005

0980 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,898.000 0.000

SF 0.000 0.00

12.79000 0.000 0.00

627-30405

0985 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

5,199.000 0.000

SF 0.000 0.00

8.70000 0.000 0.00

627-30410

0990 *SURVEY MONUMENT (TYPE 1) 6.000 0.000

EACH 0.000 0.00

460.34000 0.000 0.00

629-01001

0995 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

716.08000 0.000 0.00

629-01003
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1000 *SURVEY MONUMENT (TYPE 3A) 5.000 0.000

EACH 0.000 0.00

767.23000 0.000 0.00

629-01031

1005 *FLAGGING 20,000.000 16,774.000

HOUR 1,245.000 24,414.45

19.61000 18,019.000 353,352.59

630-00000

1010 TRAFFIC CONTROL INSPECTION 345.000 215.000

DAY 7.000 280.00

40.00000 222.000 8,880.00

630-00007

1015 TRAFFIC CONTROL MANAGEMENT 750.000 400.000

DAY 21.000 5,250.00

250.00000 421.000 105,250.00

630-00012

1020 BARRICADE (TYPE 3 M-B) (TEMPORARY) 38.000 14.000

EACH 11.200 3,013.92

269.10000 25.200 6,781.32

630-80336

1025 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 54.000 25.500

EACH 20.400 1,983.49

97.23000 45.900 4,462.86

630-80341

1030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 120.000 60.000

EACH 48.000 7,591.20

158.15000 108.000 17,080.20

630-80342

1035 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000

EACH 5.600 1,293.77

231.03000 12.600 2,910.98

630-80343

1040 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 189.000 94.500

SF 75.600 1,134.76

15.01000 170.100 2,553.20

630-80344

1045 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 0.500

EACH 0.400 2,130.08

5,325.21000 0.900 4,792.69

630-80358

1050 DRUM CHANNELIZING DEVICE 400.000 188.500

EACH 150.800 5,863.10

38.88000 339.300 13,191.98

630-80360
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1055 CONCRETE BARRIER (TEMPORARY) 2,202.000 1,101.000

LF 880.800 20,399.33

23.16000 1,981.800 45,898.49

630-80370

1060 TRAFFIC CONE 145.000 72.500

EACH 58.000 827.08

14.26000 130.500 1,860.93

630-80380

1065 IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

16,623.55000 0.000 0.00

630-85010

1070 F/A ANTICIPATED CMO 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

1075 F/A MINOR CONTRACT REVISIONS 3,000,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

1080 F/A ASPHALT PAVEMENT INCENTIVE 65,000.000 827.940

F A 0.000 0.00

1.00000 827.940 827.94

700-70012

1085 F/A CONCRETE INCENTIVE PAYMENT 350,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70013

1090 F/A FUEL COST ADJUSTMENT 400,000.000 42,535.730

F A 4,339.470 4,339.47

1.00000 46,875.200 46,875.20

700-70016

1095 F/A OJT PILOT 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

1100 F/A ON-THE-JOB TRAINEE 3,600.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023

1105 F/A QUALITY INCENTIVE PAYMENT 225,000.000 1,310.400

F A 0.000 0.00

1.00000 1,310.400 1,310.40

700-70025
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

1110 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

1115 F/A FURNISH & INSTALL ELECTRICAL SERVICE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70082

1120 F/A EROSION CONTROL 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

1741 INST CONDUIT ADDED BY MCR LINE # 1 6,000.000 1,679.000

LF 0.000 0.00

8.80000 1,679.000 14,775.20

613-04000

1742 ADDED ITEM (CUBIC YARD)/ R-40 EMBANKMENT (CIP) - ADDED
BY MCR LINE # 2

3,241.000 3,241.000

CY 0.000 0.00

9.38000 3,241.000 30,400.58

900-00004

1743 ADDED ITEM (LUMP SUM)/ TEMPORARY SIPHON CONNECTION: 
ADDED BY MCR LINE 3

1.000 1.000

L S 0.000 0.00

5,815.00000 1.000 5,815.00

900-00014

1745 *ADDED ITEM (SQUARE YARD)/ CMO 16: LIME TREATED 
SUBGRADE (12 INCH) (SPECIAL)

260,940.000 258,687.000

SY 0.000 0.00

6.29000 258,687.000 1,627,141.23

900-00022

1746 ADDED ITEM (LUMP SUM)/ CMO 16: VALUE ENGINEERING 
PAYMENT

1.000 0.000

L S 0.000 0.00

101,615.58000 0.000 0.00

900-00014

1747 12 IN FLEXIBLE PIPE ADDED BY MCR: CO # 26 805.000 140.000

LF 665.000 35,245.00

53.00000 805.000 42,665.00

603-61120

1748 BITUM S AND D PAVE (ASPH) ADDED BY MCR:  CO # 27 500.000 94.800

TON 172.100 17,733.18

103.04000 266.900 27,501.38

507-00400

1749 CURB TY 6 M ADDED BY MCR:  CO # 28 1,600.000 553.000

LF 0.000 0.00

6.63000 553.000 3,666.39

609-60011
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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1750 EMB PROT TY 3 ADDED BY MCR;  CO # 29 6.000 0.000

EACH 0.000 0.00

1,153.98000 0.000 0.00

615-00030

1751 MASONRY VENEER CMO 34: MASONRY VENEER AT CAST-IN-PLACE
WALL

0.000 0.000

SF 0.000 0.00

12.28000 0.000 0.00

601-40000

1752 STRUCT CONC COATING (ANTI-GRAF) ADDED BY CMO 34 0.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1753 FENCE CL (SPEC) (48 IN) MCR LINE 15, CO 35: TEMPORARY 
FENCE (CL) (48")

176.000 176.000

LF 0.000 0.00

5.06000 176.000 890.56

607-53149

1755 GEOTEXTILE (REINFORCEMENT) ADDED BY MCR LINE # 17 6,081.000 5,896.000

SY 185.000 671.55

3.63000 6,081.000 22,074.03

420-00300

1756 PULL BOX (16"X16"X6") ADDED BY MCR 18 4.000 4.000

EACH 0.000 0.00

262.90000 4.000 1,051.60

613-07016

1757 *ADDED ITEM (SQUARE YARD)/ SAWED GROOVES MCR 20, CO 38 1,333.000 0.000

SY 1,333.000 5,132.05

3.85000 1,333.000 5,132.05

900-00022

CAT 0200 $844,904.39 18,705,753.33CURRENT AMT 27,123,863.04 $$

CAT NO0301 STRUCTURE NO. C-16-BC 

1125 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

6,094.93000 1.000 6,094.93

202-00400

1130 STRUCTURE EXCAVATION 1,207.000 841.000

CY 366.000 1,884.90

5.15000 1,207.000 6,216.05

206-00000

1135 STRUCTURE BACKFILL (FLOW-FILL) 986.000 602.000

CY 0.000 0.00

56.63000 602.000 34,091.26

206-00065
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CAT NO0301 STRUCTURE NO. C-16-BC 

1140 STRUCTURE BACKFILL (CLASS 2) 80.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1145 FILTER MATERIAL (CLASS C) 6.000 0.000

CY 0.000 0.00

153.77000 0.000 0.00

206-00530

1150 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 326.000 150.360

TON 0.000 0.00

34.78000 150.360 5,229.52

403-33841

1155 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,735.000 1,153.000

SY 166.000 363.54

2.19000 1,319.000 2,888.61

420-00100

1160 STEEL PILING (HP 12X74) 961.000 961.000

LF 0.000 0.00

22.24000 961.000 21,372.64

502-11274

1161 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-BC 75.000 75.000

LF 0.000 0.00

17.79000 75.000 1,334.25

900-00012

1165 *DRILLED CAISSON (48 INCH) 197.000 148.000

LF 49.000 5,608.54

114.46000 197.000 22,548.62

503-00048

1170 RIPRAP (24 INCH) 3,020.000 1,695.000

CY 244.000 6,912.52

28.33000 1,939.000 54,931.87

506-00224

1175 BRIDGE DRAIN 2.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600

1180 *WATERPROOFING (MEMBRANE) 1,946.000 1,054.000

SY 0.000 0.00

8.08000 1,054.000 8,516.32

515-00120

1185 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 115.000

LF 0.000 0.00

88.76000 115.000 10,207.40

518-01004
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AMOUNT
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CAT NO0301 STRUCTURE NO. C-16-BC 

1185 MATERIAL ALLOWANCE EXPANSION FOR C-16-BC 59.000

LF 0.000 0.00

56.00000 59.000 3,304.00

1190 CONCRETE CLASS D (BRIDGE) 847.000 535.100

CY 43.500 12,120.41

278.63000 578.600 161,215.32

601-03040

1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BC

0.000

CY 0.000 0.00

13.15441 0.000 0.00

1190 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BC

322.900

CY -43.500 -870.00

20.00000 279.400 5,588.00

1195 *STRUCTURAL CONCRETE COATING 935.000 0.000

SY 0.000 0.00

6.37000 0.000 0.00

601-40300

1200 *REINFORCING STEEL 44,928.000 34,603.000

LB 10,325.000 4,233.25

0.41000 44,928.000 18,420.48

602-00000

1205 *REINFORCING STEEL (EPOXY COATED) 146,302.000 119,966.000

LB 1,518.000 759.00

0.50000 121,484.000 60,742.00

602-00020

1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BC

0.000

LB 0.000 0.00

0.06312 0.000 0.00

1205 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BC

20,284.000

LB -1,518.000 -166.98

0.11000 18,766.000 2,064.26

1206 15 IN PLASTIC PIPE ADDED BY CO # 18 31.000 31.000

LF 0.000 0.00

35.37000 31.000 1,096.47

603-50015

1210 BRIDGE RAIL TYPE 7 468.000 234.000

LF 0.000 0.00

42.49000 234.000 9,942.66

606-10700
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE NO. C-16-BC 

1215 *2 INCH ELECTRICAL CONDUIT 426.000 228.000

LF 0.000 0.00

4.39000 228.000 1,000.92

613-00200

1220 *PRESTRESSED CONCRETE I (BT42) 1,775.000 1,291.000

LF 484.000 52,751.16

108.99000 1,775.000 193,457.25

618-00142

1220 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BC 484.000

LF -484.000 -38,281.70

79.09442 0.000 0.00

1220 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 484.000

LF -484.000 -1,297.12

2.68000 0.000 0.00

CAT 0301 $44,017.52 632,853.16CURRENT AMT 801,593.62 $$

CAT NO0302 STRUCTURE NO. C-16-BX 

1225 STRUCTURE EXCAVATION 10.000 10.000

CY 0.000 0.00

5.15000 10.000 51.50

206-00000

1230 *STRUCTURE BACKFILL (CLASS 1) 290.000 290.000

CY 0.000 0.00

16.27000 290.000 4,718.30

206-00100

1235 STRUCTURE BACKFILL (CLASS 2) 5.000 5.000

CY 0.000 0.00

4.85000 5.000 24.25

206-00200

1240 *MECHANICAL REINFORCEMENT OF SOIL 290.000 290.000

CY 0.000 0.00

10.46000 290.000 3,033.40

206-00360

1245 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 151.370 151.370

TON 0.000 0.00

34.78000 151.370 5,264.65

403-33841

1250 STEEL PILING (HP 12X74) 381.000 360.000

LF 0.000 0.00

22.24000 360.000 8,006.40

502-11274
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CAT NO0302 STRUCTURE NO. C-16-BX 

1251 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP12X74), C-16-BX 47.000 47.000

LF 0.000 0.00

17.79200 47.000 836.22

900-00012

1255 *DRILLED CAISSON (48 INCH) 45.000 45.000

LF 0.000 0.00

114.46000 45.000 5,150.70

503-00048

1260 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 19.200 19.200

CY 0.000 0.00

205.24000 19.200 3,940.61

507-00100

1265 BRIDGE DRAIN 4.000 2.000

EACH 0.000 0.00

2,590.33000 2.000 5,180.66

513-00600

1270 *WATERPROOFING (MEMBRANE) 1,045.000 1,045.000

SY 0.000 0.00

8.08000 1,045.000 8,443.60

515-00120

1275 CONCRETE CLASS D (BRIDGE) 457.700 457.700

CY 0.000 0.00

278.63000 457.700 127,528.95

601-03040

1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BX

0.000

CY 0.000 0.00

10.59234 0.000 0.00

1275 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-BX

0.000

CY 0.000 0.00

20.00000 0.000 0.00

1280 *STRUCTURAL CONCRETE COATING 1,216.000 1,216.000

SY 0.000 0.00

6.37000 1,216.000 7,745.92

601-40300

1285 *REINFORCING STEEL 22,013.000 22,013.000

LB 0.000 0.00

0.41000 22,013.000 9,025.33

602-00000

1290 *REINFORCING STEEL (EPOXY COATED) 74,252.000 74,252.000

LB 0.000 0.00

0.50000 74,252.000 37,126.00

602-00020
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CAT NO0302 STRUCTURE NO. C-16-BX 

1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BX

0.000

LB 0.000 0.00

0.05083 0.000 0.00

1290 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-BX

0.000

LB 0.000 0.00

0.11000 0.000 0.00

1295 BRIDGE RAIL TYPE 7 642.000 642.000

LF 0.000 0.00

42.49000 642.000 27,278.58

606-10700

1300 *3/4 INCH ELECTRICAL CONDUIT 669.000 669.000

LF 0.000 0.00

11.96000 669.000 8,001.24

613-00075

1305 *2 INCH ELECTRICAL CONDUIT 634.000 634.000

LF 0.000 0.00

4.39000 634.000 2,783.26

613-00200

1310 *PRESTRESSED CONCRETE I (BT42) 1,159.000 1,159.000

LF 0.000 0.00

108.99000 1,159.000 126,319.41

618-00142

1310 MATERIAL ALLOWANCE PRESTRESS CONC I (BT42) 0.000

LF 0.000 0.00

92.61450 0.000 0.00

1310 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-BX 0.000

LF 0.000 0.00

79.09442 0.000 0.00

1310 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-42'S 0.000

LF 0.000 0.00

2.68000 0.000 0.00

1691 ADDED ITEM (DOLLAR)/ PRICE REDUCTION: STR. BKFL. 
(CL.1) C-16-BX

0.000 -214.760

DOL 0.000 0.00

1.00000 -214.760 -214.76

900-00006

1696 ADDED ITEM (DOLLAR)/ PRICE RED. - MECH. REINF OF SOIL:
C-16-BX

0.000 -138.070

DOL 0.000 0.00

1.00000 -138.070 -138.07

900-00006
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE NO. C-16-BX 

1701 ADDED ITEM (DOLLAR)/ PRICE RED. - BLOCK FACING:  
C-16-BX

0.000 -564.350

DOL 0.000 0.00

1.00000 -564.350 -564.35

900-00006

CAT 0302 $0.00 389,541.80CURRENT AMT 396,106.68 $$

CAT NO0303 STRUCTURE NO. C-16-CF 

1315 STRUCTURE EXCAVATION 74.000 74.000

CY 0.000 0.00

5.15000 74.000 381.10

206-00000

1320 *STRUCTURE BACKFILL (CLASS 1) 1,258.000 1,258.000

CY 0.000 0.00

16.27000 1,258.000 20,467.66

206-00100

1325 STRUCTURE BACKFILL (CLASS 2) 308.000 308.000

CY 0.000 0.00

4.85000 308.000 1,493.80

206-00200

1330 *MECHANICAL REINFORCEMENT OF SOIL 1,258.000 1,258.000

CY 0.000 0.00

10.46000 1,258.000 13,158.68

206-00360

1335 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 428.000 0.000

TON 380.800 13,244.22

34.78000 380.800 13,244.22

403-33841

1340 STEEL PILING (HP 12X74) 962.000 962.000

LF 0.000 0.00

22.24000 962.000 21,394.88

502-11274

1341 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CF 83.000 83.000

LF 0.000 0.00

17.79000 83.000 1,476.57

900-00012

1345 *DRILLED CAISSON (48 INCH) 449.000 449.000

LF 0.000 0.00

114.46000 449.000 51,392.54

503-00048

1346 *ADDED ITEM (FOOT)/ PRICE ADJUSTMT, ADD'L LENGTH, 
DRILLED CAISSON (48"), C-16-CF

1.000 1.000

LF 0.000 0.00

17.17000 1.000 17.17

900-00012
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1350 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 188.000 157.500

CY 0.000 0.00

205.24000 157.500 32,325.30

507-00100

1355 BRIDGE DRAIN 2.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600

1360 *WATERPROOFING (MEMBRANE) 2,556.000 2,529.000

SY 0.000 0.00

8.08000 2,529.000 20,434.32

515-00120

1365 BRIDGE EXPANSION DEVICE (0-4 INCH) 190.000 190.000

LF 0.000 0.00

88.76000 190.000 16,864.40

518-01004

1365 MATERIAL ALLOWANCE EXPANSION FOR C-16-CF 0.000

LF 0.000 0.00

56.00000 0.000 0.00

1370 CONCRETE CLASS D (BRIDGE) 1,205.000 1,158.000

CY 0.000 0.00

278.63000 1,158.000 322,653.54

601-03040

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

0.000

CY 0.000 0.00

10.59234 0.000 0.00

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

0.000

CY 0.000 0.00

230.00000 0.000 0.00

1370 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CF

57.000

CY 0.000 0.00

20.00000 57.000 1,140.00

1375 *STRUCTURAL CONCRETE COATING 1,932.000 1,424.000

SY 0.000 0.00

6.37000 1,424.000 9,070.88

601-40300

1380 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 12,000.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1385 *REINFORCING STEEL 77,734.000 77,734.000

LB 0.000 0.00

0.41000 77,734.000 31,870.94

602-00000

1390 *REINFORCING STEEL (EPOXY COATED) 194,003.500 168,023.000

LB 0.000 0.00

0.50000 168,023.000 84,011.50

602-00020

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

0.000

LB 0.000 0.00

0.05083 0.000 0.00

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

0.000

LB 0.000 0.00

0.40000 0.000 0.00

1390 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CF

-0.091

LB 0.000 0.00

0.11000 -0.091 -0.01

1391 15 IN PLASTIC PIPE ADDED BY CO 22 34.000 34.000

LF 0.000 0.00

35.37000 34.000 1,202.58

603-50015

1395 BRIDGE RAIL TYPE 7 550.000 550.000

LF 0.000 0.00

42.49000 550.000 23,369.50

606-10700

1400 *FENCE CHAIN LINK (SPECIAL) 406.000 405.000

LF 0.000 0.00

19.85000 405.000 8,039.25

607-53005

1405 *2 INCH ELECTRICAL CONDUIT 562.000 546.000

LF 0.000 0.00

4.39000 546.000 2,396.94

613-00200

1410 *PRESTRESSED CONCRETE I (BT42) 2,626.000 2,626.000

LF 0.000 0.00

108.99000 2,626.000 286,207.74

618-00142

1410 MATERIAL ALLOWANCE BT-42 GIRDERS FOR C-16-CF 0.000

LF 0.000 0.00

79.09442 0.000 0.00
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PCN: 13393-BID ESTIMATE RUN

PROJECT: NH 2873-114 ESTIMATE NO: 0023

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 STRUCTURE NO. C-16-CF 

1410 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FRO BT-42'S 0.000

LF 0.000 0.00

2.68000 0.000 0.00

1415 F/A RAILROAD FLAGGING 357,934.370 337,029.420

F A 20,904.950 20,904.95

1.00000 357,934.370 357,934.37

700-70042

CAT 0303 $34,149.17 1,323,138.20CURRENT AMT 1,366,560.05 $$

CAT NO0304 STRUCTURE NO. C-16-CK 

1420 *STRUCTURE BACKFILL (CLASS 1) 2,468.000 2,468.000

CY 0.000 0.00

16.27000 2,468.000 40,154.36

206-00100

1425 STRUCTURE BACKFILL (CLASS 2) 1,832.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1430 *MECHANICAL REINFORCEMENT OF SOIL 1,198.000 1,198.000

CY 0.000 0.00

10.46000 1,198.000 12,531.08

206-00360

1435 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 264.930 264.930

TON 0.000 0.00

34.78000 264.930 9,214.27

403-33841

1440 STEEL PILING (HP 12X74) 1,392.000 1,392.000

LF 0.000 0.00

22.24000 1,392.000 30,958.08

502-11274

1441 ADDED ITEM (FOOT)/ PILING CUTOFFS (HP 12X74), C-16-CK 88.000 88.000

LF 0.000 0.00

17.79000 88.000 1,565.52

900-00012

1445 RIPRAP (6 INCH) 381.000 249.000

CY 0.000 0.00

40.65000 249.000 10,121.85

506-00206

1450 BRIDGE DRAIN 1.000 1.000

EACH 0.000 0.00

2,590.33000 1.000 2,590.33

513-00600
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. C-16-CK 

1455 *WATERPROOFING (MEMBRANE) 1,531.000 1,531.000

SY 0.000 0.00

8.08000 1,531.000 12,370.48

515-00120

1460 BRIDGE EXPANSION DEVICE (0-4 INCH) 174.000 0.000

LF 0.000 0.00

88.76000 0.000 0.00

518-01004

1465 CONCRETE CLASS D (BRIDGE) 689.000 674.000

CY 0.000 0.00

278.63000 674.000 187,796.62

601-03040

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

0.000

CY 0.000 0.00

10.59234 0.000 0.00

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

0.000

CY 0.000 0.00

230.00000 0.000 0.00

1465 MATERIAL ALLOWANCE CONCRETE FOR PRECAST DECK PANELS, 
C-16-CK

50.000

CY 0.000 0.00

20.00000 50.000 1,000.00

1470 CONCRETE CLASS D (WALL) 533.400 533.400

CY 0.000 0.00

314.84000 533.400 167,935.66

601-03050

1475 *MASONRY VENEER 8,931.000 8,931.000

SF 0.000 0.00

12.28000 8,931.000 109,672.68

601-40000

1480 *STRUCTURAL CONCRETE COATING 749.000 640.000

SY 0.000 0.00

6.37000 640.000 4,076.80

601-40300

1485 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,584.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1490 *REINFORCING STEEL 41,604.000 41,604.000

LB 0.000 0.00

0.41000 41,604.000 17,057.64

602-00000
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0304 STRUCTURE NO. C-16-CK 

1495 *REINFORCING STEEL (EPOXY COATED) 100,892.000 99,078.000

LB 0.000 0.00

0.50000 99,078.000 49,539.00

602-00020

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB 0.000 0.00

0.05083 0.000 0.00

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB 0.000 0.00

0.40000 0.000 0.00

1495 MATERIAL ALLOWANCE EPOXY REBAR FOR PRECAST DECK 
PANELS, C-16-CK

0.000

LB 0.000 0.00

0.11000 0.000 0.00

1500 BRIDGE RAIL TYPE 7 379.000 379.000

LF 0.000 0.00

42.49000 379.000 16,103.71

606-10700

1505 *3/4 INCH ELECTRICAL CONDUIT 194.000 194.000

LF 0.000 0.00

11.96000 194.000 2,320.24

613-00075

1510 *2 INCH ELECTRICAL CONDUIT 348.000 348.000

LF 0.000 0.00

4.39000 348.000 1,527.72

613-00200

1515 *PRESTRESSED CONCRETE I (BT54) 1,654.000 1,654.000

LF 0.000 0.00

108.94000 1,654.000 180,186.76

618-00154

1515 MATERIAL ALLOWANCE INTERMED DIAPHRAGMS FOR BT-54'S 0.000

LF 0.000 0.00

2.09000 0.000 0.00

1515 MATERIAL ALLOWANCE PRESTRESSED GIRDER (BT54) 0.000

LF 0.000 0.00

83.02500 0.000 0.00

CAT 0304 $0.00 856,722.80CURRENT AMT 893,634.90 $$
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL NO. C-16-E SOUND WALL

1520 *POTHOLING 25.000 3.500

HOUR 0.000 0.00

159.64000 3.500 558.74

203-01597

1525 STRUCTURE EXCAVATION 165.000 165.000

CY 0.000 0.00

5.15000 165.000 849.75

206-00000

1530 STRUCTURE BACKFILL (CLASS 2) 120.000 120.000

CY 0.000 0.00

4.85000 120.000 582.00

206-00200

1535 FILTER MATERIAL (CLASS B) 20.000 10.000

CY 0.000 0.00

33.38000 10.000 333.80

206-00520

1540 *DRILLED CAISSON (24 INCH) 360.000 360.000

LF 0.000 0.00

33.94000 360.000 12,218.40

503-00024

1545 CONCRETE CLASS D 23.000 23.000

CY 0.000 0.00

199.94000 23.000 4,598.62

601-03000

1550 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,732.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1555 *REINFORCING STEEL 9,135.000 9,135.000

LB 0.000 0.00

0.41000 9,135.000 3,745.35

602-00000

1560 *FENCE MASONRY (SOUND BARRIER) 2,866.000 2,866.000

SF 0.000 0.00

14.21000 2,866.000 40,725.86

607-13000

CAT 0305 $0.00 63,612.52CURRENT AMT 69,499.42 $$

CAT NO0306 WALL NO. C-16-F SOUND WALL

1565 *POTHOLING 25.000 21.000

HOUR 0.000 0.00

159.64000 21.000 3,352.44

203-01597
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL NO. C-16-F SOUND WALL

1570 STRUCTURE EXCAVATION 679.000 679.000

CY 0.000 0.00

5.15000 679.000 3,496.85

206-00000

1575 STRUCTURE BACKFILL (CLASS 2) 235.000 13.000

CY 0.000 0.00

4.85000 13.000 63.05

206-00200

1580 FILTER MATERIAL (CLASS B) 140.000 0.000

CY 0.000 0.00

33.38000 0.000 0.00

206-00520

1584 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7. 0.000 0.000

LF 0.000 0.00

0.00000 0.000 0.00

503-00024

1585 *DRILLED CAISSON (30 INCH) 0.000 0.000

LF 0.000 0.00

64.35000 0.000 0.00

503-00030

1586 DRILLED CAISSON (24 IN) ADDED TO C-16-F WALL BY FC 7 880.000 880.000

LF 0.000 0.00

33.94000 880.000 29,867.20

503-00024

1590 *DAMPPROOFING (ASPHALT) 275.000 275.000

SY 0.000 0.00

12.28000 275.000 3,377.00

516-00000

1595 CONCRETE CLASS D 64.000 64.000

CY 0.000 0.00

199.94000 64.000 12,796.16

601-03000

1600 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 23,094.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1605 *REINFORCING STEEL 30,020.000 30,020.000

LB 0.000 0.00

0.41000 30,020.000 12,308.20

602-00000

1610 6 INCH PERFORATED PIPE UNDERDRAIN 860.000 0.000

LF 0.000 0.00

3.63000 0.000 0.00

605-00060
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0306 WALL NO. C-16-F SOUND WALL

1615 SUBSURFACE DRAIN OUTLET 124.000 0.000

LF 0.000 0.00

4.05000 0.000 0.00

605-84000

1620 *FENCE MASONRY (SOUND BARRIER) 11,547.000 11,244.000

SF 0.000 0.00

14.21000 11,244.000 159,777.24

607-13000

CAT 0306 $0.00 225,038.14CURRENT AMT 247,901.01 $$

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1625 *POTHOLING 25.000 6.000

HOUR 0.000 0.00

159.64000 6.000 957.84

203-01597

1630 STRUCTURE EXCAVATION 2,994.000 2,994.000

CY 0.000 0.00

5.15000 2,994.000 15,419.10

206-00000

1635 STRUCTURE BACKFILL (CLASS 2) 880.000 0.000

CY 0.000 0.00

4.85000 0.000 0.00

206-00200

1640 FILTER MATERIAL (CLASS B) 510.000 0.000

CY 138.000 4,606.44

33.38000 138.000 4,606.44

206-00520

1645 *DRILLED CAISSON (24 INCH) 4,132.000 4,112.000

LF 0.000 0.00

33.94000 4,112.000 139,561.28

503-00024

1650 *DAMPPROOFING (ASPHALT) 717.000 97.000

SY 620.000 7,613.60

12.28000 717.000 8,804.76

516-00000

1655 CONCRETE CLASS D 249.000 173.400

CY 58.800 11,756.47

199.94000 232.200 46,426.07

601-03000

1660 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 68,840.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 WALL NO. C-16-G SOUNDWALL

1665 *REINFORCING STEEL 97,777.000 49,486.000

LB 0.000 0.00

0.41000 49,486.000 20,289.26

602-00000

1670 6 INCH PERFORATED PIPE UNDERDRAIN 3,094.000 0.000

LF 0.000 0.00

3.63000 0.000 0.00

605-00060

1675 SUBSURFACE DRAIN OUTLET 483.000 0.000

LF 0.000 0.00

4.05000 0.000 0.00

605-84000

1680 *FENCE MASONRY (SOUND BARRIER) 34,420.000 9,194.000

SF 8,505.000 120,856.05

14.21000 17,699.000 251,502.79

607-13000

1681 ADDED ITEM (SQUARE FOOT)/ VOID FORM (4 INCH) 1,303.000 0.000

SF 1,303.000 3,192.35

2.45000 1,303.000 3,192.35

900-00021

CAT 0307 $148,024.91 490,759.89CURRENT AMT 810,579.09 $$

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1685 STRUCTURE EXCAVATION 3,370.000 3,370.000

CY 0.000 0.00

5.15000 3,370.000 17,355.50

206-00000

1690 *STRUCTURE BACKFILL (CLASS 1) 3,230.000 3,230.000

CY 0.000 0.00

16.27000 3,230.000 52,552.10

206-00100

1695 *MECHANICAL REINFORCEMENT OF SOIL 2,905.000 2,905.000

CY 0.000 0.00

10.46000 2,905.000 30,386.30

206-00360

1700 *BLOCK FACING 5,251.000 5,251.000

SF 0.000 0.00

14.93000 5,251.000 78,397.43

504-04410

1705 *CONCRETE CLASS B 19.200 19.200

CY 0.000 0.00

630.86000 19.200 12,112.51

601-01000
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PCN: 13393-BID ESTIMATE RUN 11/12/2004

PROJECT: NH 2873-114 ESTIMATE NO: 0023 10:46:15

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 WALL NO. C-16-J & K RETAINING WALLS

1710 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 3,908.000 0.000

SF 0.000 0.00

0.37000 0.000 0.00

601-40302

1715 *REINFORCING STEEL 1,740.000 1,740.000

LB 0.000 0.00

0.41000 1,740.000 713.40

602-00000

CAT 0308 $0.00 191,517.24CURRENT AMT 192,963.20 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1720 FIELD OFFICE (SPECIAL) CMO2 0.000 0.000

EACH 0.000 0.00

87,055.95000 0.000 0.00

620-00005

1721 FIELD OFFICE (SPEC) TWT CO2 1.000 1.000

EACH 0.000 0.00

141,646.97000 1.000 141,646.97

620-00005

1725 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

41,389.00000 1.000 41,389.00

620-00012

1730 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.38000 2.000 4,000.76

620-00020

1735 F/A PHONE SERVICE 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220

1740 F/A COMMUNICATION LINES 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70230

CAT 0400 $0.00 187,036.73CURRENT AMT 227,036.73 $$

PROJECT TOTAL 1,071,095.99 $ 23,065,973.81CURRENT AMT 32,129,737.74 $$


